COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2020

ESTI MATE SUMVARY 09: 40: 04
CONTI D C22385 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22385- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 194.0 DAYS TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAl
I TS FI BER AND CAMERAS ON | -76 PERCENT TIME:  42.83 ORI G TIME ALLOW 6/11/2021 FI XED COVPLETI ON DAl
PROJECT NO. I TS0761- 231
I TS FI BER AND CAMERAS ON | -76
NAMVE OF ROAD:
PROJECT COUNTI ES: VEELD MORGAN
CONTRACTOR:
DI LLI E AND KUHN, | NC PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 03/16/2020
2875 AKERS DRI VE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 03/ 16/ 2020
DATE AWARDED 02/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80922 (719) 591- 9900 DATE NOTI CE TO PROCEED 03/ 16/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3,694, 008.70 PARTI Cl PATI NG $  1,144,134.05 $ 193, 297. 29
AWARD PRQIECT AMT: $  3,179,048.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 30. 97% TOTAL EARNI NGS 1,144, 134.05 193, 297. 29
FUNDS AVAI LABLE: $ 2,549, 874.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 144, 134. 05 193, 297. 29
TOTAL CLAI VS $ 0.00 RETAI NAGE -30, 452. 22 -5,798. 92
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,113, 681. 83 187, 498. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,113, 681. 83 187, 498. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187, 498. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00010

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00106

208- 00207

212-00006

212-00032

213-00002

C22385
22385-BI D
I TS0761- 231

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Tree

of Si dewal k

Renoval

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Sweepi ng (Sedi ment Renoval)

*Er osi on Control

Management

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
150. 00000
2.000
sy
75. 00000
200. 000
HOUR
170. 00000
15, 510. 000
LF
5. 00000
500. 000
LF
7. 20000
4.000
EACH
400. 00000
20. 000
HOUR
75. 00000
75. 000
DAY
380. 00000
36. 300
ACRE
540. 00000
36. 300
ACRE
2, 640. 00000
36. 300
ACRE

660. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21. 000
36. 000
57. 000

0. 000
200. 000
200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
4. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2020

6,120

1, 000.

1, 520.

.00

.00

00

00

.00

.00

.00

00

.00

.00

.00

09: 40: 04

AMOUNT

9, 690

1, 000.

3, 800

.00

.00

00

00

.00

.00

.00

00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0060 213-00061

0065 216-00201

0070 217-00020

0075 412-00600

0080 503-00036

0085 604-39000

0090 604-39050

0095 607-11525

0100 608-00000

0105 612-00260

0110 612-00270

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Her bi ci de Treat nment

Concrete Paverment (6 Inch)

*Drilled Shaft (36 Inch)

Manhol e Speci al

Manhol e (Traffic Managenent System)

*Fence (Pl astic)

Concrete Sidewal k

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 260. 000
LB
2. 88000
100. 000
%
5. 82000
20. 000
HOUR
80. 00000
150. 000
sy
115. 00000
68. 000
LF
625. 00000
1. 000
EACH
2, 200. 00000
13. 000
EACH
7, 427. 70000
1, 200. 000
LF
4. 20000
2.000
5%
250. 00000
152. 000
EACH
110. 00000
9. 000
EACH

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22385-BI D ESTI MATE RUN 10/ 05/ 2020
PRQJECT: | TS0761- 231 ESTI MATE NO 0003 09: 40: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00200 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 60. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0120 613-00206 2 Inch Electrical Conduit (Bored) 22,775. 000 0. 000
LF 10, 110. 000 58, 031. 40
5. 74000 10, 110. 000 58, 031. 40
0125 613-01200 2 Inch Electrical Conduit (Plastic) 302, 560. 000 271, 684. 000
LF 30, 876. 000 89, 231. 64
2.89000 302, 560. 000 874, 398. 40
0130 613-07010 Pull Box (Surface Munted) 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0135 613-07011  Pull Box (11"x18"x12") 9. 000 0. 000
EACH 0. 000 0. 00
756. 00000 0. 000 0. 00
0140 613-07023 Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 564. 00000 0. 000 0.00
0145 613-07040  Pull Box (30"x48"x24") 140. 000 0. 000
EACH 0. 000 0. 00
1, 831. 00000 0. 000 0. 00
0150 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
33, 000. 00000 0. 000 0.00
0155 613-80130 Service Meter Cabinet 4.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0160 614-70024 1310nm SFP Optic Mdul e 20. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0.00
0165 614-72832 Communi cat i ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00

10, 700. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-87010

614-87012

614-87024

614-87144

614- 87300

614-87310

614-87312

614-87314

614-87320

614- 87350

614- 87364

ROADWAY

*Traf fi c Managenent

in Wggins

*Traf fi c Managenent

*Traf fi c Managenent

*Traf fi c Managenent

Closed Circuit Tel evision

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22385
22385-BI D
1 TSO761- 231
| TEM

DESCRI PTI ON
Fi ber Optic Cable (Single Mde) (12 Fiber)
Fi ber Optic Termination Panel (12 Fiber)
Fi ber Optic Term nation Panel (24 Fiber)
Fi ber Optic Termination Panel (144 Fiber)

Syst em Bui | di ng HVAC

ESTI MATE NO 0003

System Bui |l ding | TS Node Buil di ng

Syst em Bui | di ng Equi pment

Syst em Bui | di ng Gener at or

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 230. 000
LF
0. 99000
6. 000
EACH
1, 200. 00000
2. 000
EACH
2, 200. 00000
1. 000
EACH
5, 000. 00000
1. 000
EACH
275, 000. 00000
1. 000
LS
23, 000. 00000
1. 000
LS
62, 000. 00000
1. 000
EACH
6, 500. 00000
4. 000
EACH
4,500. 00000
1. 000
LS
9, 000. 00000
4. 000
EACH

24, 000.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 40: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22385-BI D ESTI MATE RUN 10/ 05/ 2020
PRQJECT: | TS0761- 231 ESTI MATE NO 0003 09: 40: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-87448 Fi ber Optic Cable (Single Mde) (48 Strands) 4, 800. 000 0. 000
LF 0. 000 0. 00
1. 01000 0. 000 0. 00
0230 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 168, 260. 000 0. 000
LF 0. 000 0. 00
1. 42000 0. 000 0.00

0235 614-87691 Ethernet Switch Type | 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0240 614-87692 Et hernet Switch Type 11 4.000 0. 000
EACH 0. 000 0. 00
9, 100. 00000 0. 000 0.00
0245 614-87693 Ethernet Switch Type |11 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0250 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0.00
0255 614-87698 Et hernet Aggregation Switch Type I 1. 000 0. 000
EACH 0. 000 0. 00
9, 200. 00000 0. 000 0. 00
0260 614-87699 Et her net Aggregation Switch Type |11 1. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0.00
0265 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
215, 100. 00000 0. 600 129, 060. 00
0275 630-00000  *Fl aggi ng 200. 000 0. 000
HOUR 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C22385 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22385-BI D ESTI MATE RUN 10/ 05/ 2020
PRQJECT: | TS0761- 231 ESTI MATE NO 0003 09: 40: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0. 00
240. 00000 0. 000 0. 00
0285 630-00012 *Traffic Control Management 200. 000 30. 000
DAY 16. 000 15, 360. 00
960. 00000 46. 000 44, 160. 00
0290 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0295 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0.00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 4. 000
EACH 0. 000 0. 00
246. 00000 4. 000 984. 00
0305 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
246. 00000 0. 000 0. 00
0310 630-80350 *Vertical Panel 30. 000 3.500
EACH 3.500 105. 00
30. 00000 7.000 210. 00
0315 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0320 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0325 630- 80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 150. 000 24.000
EACH 24.500 404. 25

16. 50000 48. 500 800. 25



CONTI D

ROADWAY

CAT NO0200

0335 630-85020

0336

630- 85020

0340

700- 70010

0345

700- 70016

0350

700- 70023

0355

700- 70082

0360

700-70111

0365

700-70180

0370

700- 70230

0375 700-70380

C22385
22385-BID
1 TS0761- 231
| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

Mobi |l e Attenuator Added by CMO #2

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

Project First Program

F/ A Gas Lines

F/ A Conmuni cation Lines

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2.000

950. 00000

1. 000
EACH
40, 000. 00000

200, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
6, 400. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
1, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
60, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000

CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
-0.500
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 3,692,008.70$% 29$ 1,142,134
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-475.

20, 000

191, 297

09: 40: 04
CUMULATI VE
AMOUNT

00
0. 00

00
20, 000. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 10/ 05/ 2020

CONTI D: C22385

PCN: 22385-BID

PRQIECT 1 TS0761- 231

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0380 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
2, 000. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 3,694, 008.70$%

09: 40: 04
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
2, 000. 00
2, 000. 00
2,000.00 $ 2, 000. 00

193,297.29$ 1, 144,134.05



